

# F/5 Program Elements

- Topbox
  - Filter Changer
  - Shutter
  - Wave Front Sensor
- Wide Field Corrector
- MiniCam
- MegaCam
- MMIRS

# F/5 Program Phases

- Build Phase – Complete 21 Jun 2007
- Integration Phase – Jul 2007 – Jun 2008
- Commissioning Phase – Jul 2008 – Oct 2009
- Operational Phase – Oct 2009 - ?

# F/5 Program Significant Events

- Build phase – ends with shipment of all ancillary equipment (not MMIRS and MegaCam).
- Integration Phase
  - 3 campaigns to install infrastructure and establish WFS/guide interface – no telescope time required.
  - 1 campaign to validate corrector performance  
Apr/May 2008.

# F/5 Program Significant Events

- Commissioning Phase

- Jun 2008 MegaCam preship review
- Oct 2008 MegaCam commissioning run
- Mar 2009 MMIRS preship review
- Jul-Aug 2009 MegCam commissioning run, MMIRS commissioning run.
- Sep/Oct 2009 Commissioning status review, begin operational phase.



