
28 May 2003 IMACS pre-ship review - shipping plan 1

IMACS:
Inamori-Magellan Areal Camera and

Spectrograph

Pre-Ship Review
28 May 2003
Shipping plan



28 May 2003 IMACS pre-ship review - shipping plan 2

 Shipping plan - general:

• Building on Magellan experience

• Ship container by sea, some optics and dewar may go air-freight

• Instrument will be shipped partially disassembled

• Sub-systems in individual foam-packed wooden crates

• Collimator, cameras will be shipped in custom containers by Hardigg

• Field lens goes in original container from Cleveland Crystals
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 Shipping plan - general:

• Instrument structures will be blocked into container at SBS

• Excel Global Logistics will arrange transport from SBS to port in Chile

• Air-ride trailer from SBS to port of Los Angeles

• Columbus Line voyage #357, “Donata Schulte” 

• LCO to arrange air-ride trailer for transport from port to LCO
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Custom shipping crates ready to go at SBS
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 Shipping plan - dates:

• Week of 6/16 - disassembly and packing of sub-systems in crates

• Week of 6/23 - stages crates for loading in container - mass and balance!

• 1 July - container leaves SBS and arrives at port of LA

• 1-5 July - container loaded on ship

• 5 July - estimated departure date for “Donata Schulte”

• 23 July - estimated arrival date in at port of San Antonio, Chile

• 23-31July - container clears customs in Chile

• 31 July - container ready for transport to LCO

• 1 August - container arrives LCO, unpack, inspect, return container

• 1-6 August - unpacking, staging for installation starting 8/6/03


